



MASTERING PROJECT TIME MANAGEMENT, COST CONTROL, AND QUALITY MANAGEMENT

Proven Methods for Controlling the
Three Elements that Define Project Deliverables

RANDAL WILSON, MBA, PMP

All You Need to Know to Manage Any Project's "Triple Constraint" Time, Cost, and Quality

Provides the first PM guide solely devoted to time management, cost control, and quality management

Shows how to successfully design, manage, and control even the most complex project

Offers deep, practical insight for sophisticated project managers supported by real case studies and proven applications

Master all the modern project strategy and project definition techniques you need, in one focused tutorial.

Expert project manager and noted instructor Randal Wilson shows how to manage resources throughout your project lifecycle to ensure completion on schedule, budget, and with high quality. He explains how time, cost, and quality interact; how changing one of these factors affects the others; and how to manage the difficult tradeoffs associated with this "triple constraint."

Wilson introduces proven project time management techniques for up-front scheduling, activity requirements and sequencing, resource estimating, and more. Next, he addresses project cost management, from budgeting through ongoing cost control. He then turns to quality management, addressing the full project lifecycle, from planning through control—including crucial processes for making changes efficiently, with minimum disruption.

Whatever your PM role, this tutorial will help you manage the "triple constraint" at the heart of every project, and deliver the superior results your organization needs.

WILSON

MASTERING PROJECT TIME MANAGEMENT,
COST CONTROL, AND QUALITY MANAGEMENT

PEARSON

PROJECT MANAGEMENT

ISBN-13: 978-0-13-383975-3
ISBN-10: 0-13-383975-3



9 780133 839753

Contents-at-a-Glance

	Introduction	1
Part I	Project Time Management	13
Chapter 1	Planning Schedule Management	15
Chapter 2	Project Activity Requirements	39
Chapter 3	Project Activity Sequencing	75
Chapter 4	Resource Estimating	113
Chapter 5	Project Activity Duration Analysis	139
Chapter 6	Develop the Project Schedule	153
Chapter 7	Control Project Schedule	181
Part II	Project Cost Management	201
Chapter 8	Plan Cost Management	203
Chapter 9	Estimate Project Costs	221
Chapter 10	Develop Project Budget	249
Chapter 11	Control Project Costs	265
Part III	Project Quality Management	283
Chapter 12	Plan Quality Management	285
Chapter 13	Conduct Quality Assurance	301
Chapter 14	Control Project Quality	319
Appendix A	Change Control Process	343
	Bibliography	347
	Index	349

Contents

	Introduction	1
	The Triple Constraint	2
	Managing Change Requirements	4
	Managing Time, Cost, and Quality	7
	Managing Project and Product Scope	7
	Time Management	8
	Cost Management	9
	Quality Management	9
	What Does the Customer Really Want?	10
Part I	Project Time Management	13
Chapter 1	Planning Schedule Management	15
	1.1 Introduction	15
	1.2 Tools for Schedule Management Planning	16
	Minimum Requirements	17
	Plan Structures	18
	Project Management Office (PMO)	23
	1.3 Information Gathering for the Schedule Management Plan	24
	Project Charter	24
	Project Manager's Experience	25
	Organizational Past Projects	26
	Subject Matter Experts	27
	1.4 Schedule Management Plan Applications	28
	Tactical Tool for Project Managers	28
	Communications Tool for the Project Staff	29
	Strategic Tool for the Organization	30
	1.5 Summary	31
	1.6 Review Questions	33
	1.7 Key Terms	34
	1.8 PMBOK® Connections (Fifth Edition)	35

1.9 Case Study (Use for Part I, Chapters 1–7)	35
RE Construction—Custom Pebble	
Beach Home	35
1.10 Case Study Questions and Exercise	37
Questions.	37
Exercise.	38
Chapter 2 Project Activity Requirements	39
2.1 Introduction	39
2.2 Information-Gathering Guidelines	40
What Information Is to Be Gathered?	41
Who Is Gathering Information?	42
Reliability of Information.	44
Information Accuracy.	49
Information Sources	50
2.3 Activity Information Based on Project Structure	51
Linear (Traditional Sequential Process	
Development)	52
Incremental (Traditional Progressive Stage	
Development)	53
Iterative (Features Addition Development,	
Waterfall, Agile).	55
Adaptive (Learn and Build Development,	
Agile)	58
Extreme (Exploratory Development)	59
2.4 Define Activities	62
Project Deliverable Decomposition.	63
Define Activity Requirements	65
Work Breakdown Structure (WBS)	68
2.5 Summary	71
2.6 Review Questions	72
2.7 Key Terms	73
2.8 PMBOK® Connections (Fifth Edition)	73
2.9 Case Study Questions and Exercises (Use Case	
Study from Chapter 1).	74
Questions.	74
Exercises	74

Chapter 3 Project Activity Sequencing	75
3.1 Introduction	75
3.2 Work Activity Definition	77
Conceptual Planning.	77
Project Development	80
Testing and Validation	80
Reactive and Proactive Response.	82
Customer/Project Team Evaluation.	84
Project Closure	85
3.3 Work Activity Dependencies.	87
Activity Information	88
Dependency Determination	94
3.4 Work Activity Sequencing Tools	96
Precedence Diagramming Method	97
3.5 Summary	108
3.6 Review Questions.	109
3.7 Key Terms	110
3.8 PMBOK® Connections (5 th Ed.)	111
3.9 Case Study Questions and Exercises (Use Case	
Study from Chapter 1).	111
Questions.	111
Exercises	111
Chapter 4 Resource Estimating	113
4.1 Introduction	113
4.2 Types of Resources	116
Direct and Indirect Resources.	117
Project Resources	118
Contracted Resources.	121
4.3 Resource Requirements	122
Organizational Resources	123
Project Resources	124
4.4 Resource Estimating Methods	128
Determinate Estimating.	128
Alternatives Analysis.	129
Delphi Method	129
Published Data Estimating.	129
Resource Leveling	130

4.5	Resource Estimating by Project Structure	132
	Linear and Incremental	132
	Iterative and Adaptive	133
	Extreme	134
4.6	Summary	135
4.7	Review Questions	136
4.8	Key Terms	137
4.9	PMBOK® Connections (5th Ed.)	137
4.10	Case Study Questions and Exercise (Use Case Study from Chapter 1)	138
	Questions	138
	Exercise	138
Chapter 5	Project Activity Duration Analysis	139
5.1	Introduction	139
5.2	Duration Estimating Methods	140
	Subject Matter Expert Estimating (Delphi)	140
	Analogous Estimating	142
	Parametric Estimating	143
	Three-Point Estimating	144
	Contingency Estimating (Reserve Analysis)	147
5.3	Summary	149
5.4	Review Questions	150
5.5	Key Terms	150
5.6	PMBOK® Connections (Fifth Edition)	151
5.7	Case Study Questions and Exercise (Use Case Study from Chapter 1)	151
	Questions	151
	Exercise	151
Chapter 6	Develop the Project Schedule	153
6.1	Introduction	153
6.2	Information for Schedule Development	154
	Project Charter	155
	Project Deliverable Specifications	155
	Work Breakdown Structure	156
	Activity Information Checklist	156
	Project Scope Statement	157

	Organizational Influences	157
	Customer Scheduling Requirements	159
	External Factors	160
6.3	Schedule Structuring Techniques	161
	Activity Disposition	162
	Activity Hierarchy	163
	Critical Path Method	164
	Theory of Constraints	166
	Critical Chain Method	167
	Resource Loading	169
	Scenario Analysis	171
6.4	Schedule Documentation Tools	173
	Software Tools	173
	Schedule Management	175
	Schedule Communication	176
6.5	Summary	177
6.6	Review Questions	178
6.7	Key Terms	178
6.8	PMBOK® Connections (5th Ed.)	179
6.9	Case Study Questions and Exercise (Use Case Study from Chapter 1)	179
	Questions	179
	Exercise	180
Chapter 7	Control Project Schedule	181
7.1	Introduction	181
7.2	Schedule Control Information	183
	Schedule Baseline	183
	Work Activity Monitoring	185
	Earned Value Analysis	187
	Milestone Analysis	192
7.3	Schedule Control Techniques	192
	Contingency Control	193
	Schedule Crashing	193
	Resource Contracts	194
	Change Control	195
	Verify Control	196

7.4 Summary 197
 7.5 Review Questions. 199
 7.6 Key Terms 199
 7.7 PMBOK® Connections (5th Ed.). 200
 7.8 Case Study Questions and Exercise (Use Case Study from Chapter I). 200
 Questions. 200
 Exercise 200

Part II Project Cost Management 201

Chapter 8 Plan Cost Management 203
 8.1 Introduction 203
 8.2 Information for Planning Costs 205
 Cost Definitions 205
 Project Charter 209
 Statement of Work 209
 Project Manager’s Experience 210
 Subject Matter Experts. 210
 Project Structures 211
 8.3 Develop the Cost Management Plan 211
 Components of the Plan 212
 8.4 Cost Management Plan Applications 213
 Organizational Strategic Planning 214
 Tool for Manager’s Tactical Use 214
 8.5 Summary 216
 8.6 Review Questions. 217
 8.7 Key Terms 218
 8.8 PMBOK Connections (5th Ed.). 218
 8.9 Case Study (Use for Part II, Chapters 8–11) 218
 Mass Brothers Automotive—IT Infrastructure Upgrade 218
 8.10 Case Study Questions and Exercises. 220
 Questions. 220
 Exercises 220

Chapter 9 Estimate Project Costs 221
 9.1 Introduction 221
 9.2 Project Cost Requirements 223
 Statement of Work 224
 Work Breakdown Structure 224
 Activity Information Checklist 225
 Scope Statement 226
 9.3 Cost Estimating Tools 227
 Cost Management Plan 228
 Cost Constraints 232
 Analogous Cost Estimating 234
 Parametric Cost Estimating 234
 Rough Order-of-Magnitude Estimating 235
 Subject Matter Experts. 236
 Three-Point Cost Estimating 236
 Top-Down and Bottom-Up Estimating 239
 Contingency Cost Estimating. 240
 9.4 Estimating Based on Project Structures 242
 Linear and Incremental 242
 Iterative and Adaptive 243
 Extreme. 244
 9.5 Summary 245
 9.6 Review Questions. 246
 9.7 Key Terms 247
 9.8 PMBOK® Connections (5th Ed.) 247
 9.9 Case Study Questions and Exercises (Use Case Study from Chapter 8). 248
 Questions. 248
 Exercises 248

Chapter 10 Develop a Project Budget 249
 10.1 Introduction 249
 10.2 Purpose of a Project Budget 250
 Budget at Completion 251
 Project Budget Baseline 252
 Manage the Triple Constraint 252

Communicate Project Status	254
Organizational Planning	254
10.3 Budget Methods	255
Cost Aggregation Method	256
Time-Phased Method	256
Top-Down Budgeting	257
Analogous Budgeting	259
Funding Limit Reconciliation	260
10.4 Summary	261
10.5 Review Questions	262
10.6 Key Terms	263
10.7 PMBOK® Connections (5th Ed.)	263
10.8 Case Study Questions and Exercises (Use Case Study from Chapter 8)	264
Questions	264
Exercises	264
Chapter 11 Control Project Costs	265
11.1 Introduction	265
11.2 Cost Control Data	266
Monitor Costs	267
Cost Analysis Tools	269
11.3 Cost Control Techniques	272
Integrated Change Control	272
Contingency Control	273
Contract Control	274
Procurement Review and Approval	276
Control Verification	276
11.4 Summary	277
11.5 Review Questions	279
11.6 Key Terms	280
11.7 PMBOK® Connections (5th Ed.)	280
11.8 Case Study Questions and Exercises (Use Case Study from Chapter 8)	281
Questions	281
Exercises	281

Part III Project Quality Management	283
Chapter 12 Plan Quality Management	285
12.1 Introduction	285
12.2 Components of a Quality Management Plan	286
Establish Quality Monitoring	287
Determine Analysis Methodologies	288
Establish Quality Metrics	288
Plan Quality Assurance	289
Determine Cost of Quality	289
Integrate a Change Control Process	290
Determine Quality Controls	290
12.3 Tools for Quality Management Planning	291
Statistical Sampling	291
Design of Experiments	292
Benchmarking	292
Subject Matter Expert Meetings	293
Brainstorming	294
12.4 Summary	294
12.5 Review Questions	295
12.6 Key Terms	296
12.7 PMBOK® Connections (5th Ed.)	296
12.8 Case Study (Use for Part III, Chapters 12–14)	297
Lewton Telecom—Engineering Prototype Project	297
12.9 Case Study Questions and Exercises	298
Questions	298
Exercises	299
Chapter 13 Conduct Quality Assurance	301
13.1 Introduction	301
13.2 Project Quality Assurance Data	302
Quality Management Plan	303
Organizational Quality Standards	303
Industry Quality Standards	305
Customer Quality Standards	305
Quality Metric	307

13.3 Quality Assurance Tools 307
 Quality Audits 308
 Process Analysis 308
 13.4 Quality Assurance Results 312
 Continuous Improvement 313
 Process Capability 313
 Change Requests 313
 13.5 Summary 314
 13.6 Review Questions 315
 13.7 Key Terms 316
 13.8 PMBOK® Connections (5th Ed.) 316
 13.9 Case Study Questions and Exercises (Use Case Study from Chapter 12) 316
 Questions 316
 Exercises 317

Chapter 14 Control Project Quality 319

14.1 Introduction 319
 14.2 Establish What to Control 320
 Statement of Work 321
 Customer Specifications 321
 Workmanship Performance Reports 322
 Organizational Requirements 323
 Project Risk Register 324
 14.3 Quality Control Tools and Techniques 324
 Inspections 325
 Statistical Sampling 326
 Design Review 327
 Seven Basic Quality Tools 328
 14.4 QC Results 334
 Quality Improvements 335
 Updates to Project Schedule and Budget 335
 Verification of Deliverable Quality 336
 Project Process Updates 336
 Organizational Process Updates 337
 14.5 Summary 337
 14.6 Review Questions 340

14.7 Key Terms 340
 14.8 PMBOK® Connections (5th Ed.) 341
 14.9 Case Study Questions and Exercises (Use Case Study from Chapter 12) 341
 Questions 341
 Exercises 341

Appendix A Change Control Process 343

Bibliography 347

Index 349